
 Today’s discussion will include the 
following components:
‒Testing Stages
‒Stage 1 Testing Approach
‒Stage 1 Testing Results
‒Stage 2 Testing Approach
‒Stage 3 Testing Approach
‒Questions/Comment Session
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Medi-Cal Rx Testing Overview



 As part of the transition, there will be three (3) testing 
stages to show increased readiness for Assumption of 
Operations (AOO) on January 1, 2021, as follows:
– Stage 1: June 1st (complete)
– Stage 2: July 13th (in progress)
– Stage 3: September 14th (not yet started)
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Medi-Cal Rx Testing Stages
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Medi-Cal Rx Testing Stages
Stage 1 – COMPLETE

June 1st 
Stage 2 – IN PROGRESS

July 13th
Stage 3 – NOT YET STARTED

September 14th 
• Stage 1 Test Plan
• Stage 1 Readiness Certification (Pre-

requisite)
• System Testing of Applications 

begins
• Provide DHCS accesses
• Operational Processes, Plans, 

Procedures, Manuals, Tools
• Initial Contractor integration testing
• MCP interfaces
• DHCS Reviews
• DHCS participates in weekly status 

meetings with MMA
• DHCS to provide test data files

• Stage 2 Test Plan
• Stage 2 Readiness Certification (Pre-

requisite)
• System Testing of Applications continued
• Integration Testing
• Operational Processes, Plans, Procedures, 

Manuals, Tools
• Claims Comparison Cycle 1 of 2
• Performance and Stress Testing
• Disaster Recovery and Business Continuity
• Records Retention and Retrieval
• Documentation Management
• Security
• Secondary Contractor integration testing
• Confirm system accuracy and Contractor’s 

staff proficiency
• Confirm Sub-Contractor dependencies and 

functionality
• End-to-End
• Provider and Switch Connectivity
• Provider/Switch and Vendor
• MCP interfaces
• DHCS Reviews
• DHCS participates in weekly status 

meetings with MMA
• DHCS to provide test data files

• Stage 3 Readiness Certification (Pre-
requisite)

• Claims Comparison Cycle 2 of 2
• Readiness Test Execution
• Contractor Readiness for 180 day 

Transition Period
• Operational Demonstrations
• Stress Testing
• Stage 3 Test Plan
• DHCS Readiness Test Plan
• DHCS participates in weekly status 

meetings with MMA
• DHCS to provide test data files
• DHCS to provide approval for AOO
• DHCS Reviews



During this phase, testing efforts by Magellan will: 
 Demonstrate environments, facilities, staff, 

processes, tools, and deliverables to be used 
through term of the Contract
– Both from a system testing perspective as well as 

operational scenarios to meet contract requirements
 Conduct testing of pharmacy claims administration 

for beneficiaries enrolled in Medi-Cal Managed Care 
Plans
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Stage 1 Testing Approach



 Testing complete as of 7/17/2020
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Stage 1 Testing Results



During this phase, testing efforts by Magellan will: 
 Demonstrate environments, facilities, staff, processes, 

tools, and deliverables to be used through term of the 
Contract
– Both from a system testing perspective as well as operational 

scenarios to meet contract requirements
– Include comparison testing with the current Medi-Cal Fee-For-

Service Fiscal Intermediary
 Conduct testing of pharmacy claims administration for 

beneficiaries enrolled in Medi-Cal Managed Care Plans
 Conduct Disaster Simulation, Disaster Recovery and 

Business Continuity exercises
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Stage 2 Testing Approach



 During Stage 2, there will be several different types of 
testing strategies occurring:
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Stage 2 Testing Approach

•Conducted on a fully developed Software Module which includes Services, 
Interfaces, Data & components to verify they all work well with each other. Integration Testing

•Conducted on a fully integrated application to verify that it meets the overall 
specified system requirements.  System Testing

•Conducted on an application to confirm that the recent repairs or changes have 
not adversely affected its existing features, functions & components. Regression Testing

•Conducted to determine the system’s responsiveness, speed & stability under a 
particular workload.  Performance Testing

•Conducted to validate multiple applications or subcomponents of the application 
concurrently to reduce the time and efforts.Comparison Testing

•Conducted to validate the lifecycle or workflow and dataflow  of a customer 
process end to end to ensure the right information is passed between various 
systems and components.   End-to-End Testing

• Conducted to validate the application in the real world by the intended customer-
focused audienceReadiness Testing



 During this phase, there will be several different test 
deliverables, including:
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Stage 2 Testing Approach

Stage Test 
Results

Stage 
Readiness 

Certifications

Stage 
Test 

Plans

Weekly 
Progress 
Reports



 During this stage, Magellan will engage in various 
strategies to ensure DHCS its appraised of the status, 
including:
 Weekly Status Meetings to review detailed progress report with 

DHCS project leadership, current FFS FI representatives, 
Magellan project leadership and quality assurance team

 Mid-way through each testing stage, Magellan to deliver daily 
progress reports

 Testing Defect Log will be delivered daily to DHCS
 In the event that there are three or more critical/high defects on 

the Defect Log, Magellan will facilitate daily meetings with DHCS 
until resolved
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Stage 2 Testing Approach



To facilitate a smooth transition, there will be provider and 
MCP training during the Stage 2 timeframe.
 Pharmacy providers will have the opportunity to submit 

‘Test Claims’ prior to AOO (1/1/2021).
‒ To ensure that Magellan is able to receive claims sent by the 

Pharmacy and generate/return accurate response messages 
within permissible response time frames.

‒ Pharmacies will be able to volunteer to participate in testing via 
an email mailbox that will be rolled out in the coming months.
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Stage 2 Testing Approach



 Training will occur during the October/November 2020 
timeframe:

 Refer to https://medi-calrx.dhcs.ca.gov/home/
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Stage 2 Testing Approach

https://medi-calrx.dhcs.ca.gov/home/


 To ensure Medi-Cal Managed Care Plans received 
coverage of all transaction types and claim/prior 
authorization (PA) lifecycle steps

 Total of four (4) cycles of testing for outbound files
 Claim record, claim supplemental
 PAs, PA notes

 Magellan shared test scenario workbooks for the 
outbound files
 Ex: compound drugs, paid/reversed, PAs with multiple reason 

codes, etc.
 Included scenarios based on feedback from MCPs
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Stage 2 Testing Approach



 There will be a total of three (3) cycles of testing for MCP 
data conversion files sent to Magellan, including:
 Claims
 Prior Authorization (PAs), and PA notes

 Historic data conversion load validation
 There will also be validation of the transformation rules, mapping, 

load processing, and output. 
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Stage 2 Testing Approach



 DHCS will provide the Stage 3 Test Plan, including test 
cases/scenarios, to Magellan prior to the start of Stage 3 
testing in September.

 The objectives of Takeover Testing Stage 3 are:
 Demonstrate and verify Magellan’s AOO Readiness in all 

Contract areas, including the continuity of care transition period 
for the first one hundred and eighty (180) days of operations.

 Demonstrate ability to process high claims volume through stress 
testing – including pharmacy claims for beneficiaries enrolled in 
Medi-Cal managed care plans.

 Demonstrate proper processing of all federal and state 
supplemental drug rebates.
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Stage 3 Testing Approach



Thank you! 

Questions and/or Comments?
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